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 SBD1 

PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (SOUTH AFRICAN NATIONAL BIODIVERSITY INSTITUTE) 

BID NUMBER: Q9561-2023 CLOSING DATE:   04 August 2023 CLOSING TIME: 11:00 

DESCRIPTION 

THE SOUTH AFRICAN NATIONAL BIODIVERSITY INSTITUTE (SANBI) REQUIRES 

THE SERVICES OF A CONTRACTOR FOR THE REHABILITATION OF THE 

CURATORS HOUSE AT THE THOHOYANDOU NATIONAL BOTANICAL GARDEN IN 

THOHOYANDOU. 

Please note: 

It is estimated that tenderers should have a CIDB contractor grading designation of 

Level 2 GB or higher. 

No briefing session or site inspection will be held 
Service providers are encouraged to arrange a site visit and can make the necessary arrangements with the garden curator 

Mr Mufhati Bulannga on 015 962 4258 or email m.bulannga@sanbi.org.za 
 

  
Submission of proposals: proposals must be emailed to S.SCM-Quotations@sanbi.org.za with a copy to Ms. Mogadingwane at 

R.modiba@sanbi.org.za 
Please state the Bid number as the reference number on the subject line when responding to the RFQ 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Rorisang Mogadingwane CONTACT PERSON Tanaka Mupudzi 
TELEPHONE NUMBER 012 843 5332 TELEPHONE NUMBER 012 843 5000 

FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A 

E-MAIL ADDRESS R.modiba@sanbi.org.za E-MAIL ADDRESS T.Mupudzi@sanbi.org.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

mailto:m.bulannga@sanbi.org.za
mailto:R.modiba@sanbi.org.za
mailto:T.Mupudzi@sanbi.org.za
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SUPPLIER 
COMPLIANCE STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  MAAA 

B-BBEE STATUS 
LEVEL VERIFICATION 
CERTIFICATE 
 

TICK APPLICABLE BOX] 
 
 

 Yes                      No 
 

B-BBEE STATUS LEVEL 
SWORN AFFIDAVIT   
 
 

[TICK APPLICABLE BOX] 
 
 

 Yes                   No 
 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN BASED 
SUPPLIER FOR THE GOODS 
/SERVICES /WORKS 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER THE QUESTIONNAIRE 
BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                        YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                         YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                    YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.  
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PART B 

TERMS AND CONDITIONS FOR BIDDING 
  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL 
NOT BE ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN 
THE MANNER PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND 
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT 
(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM 
(SBD7). 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) 
ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX 
STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE 
SARS WEBSITE WWW.SARS.GOV.ZA 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY 
MUST SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH 
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH 
MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID 
INVALID. 

 

SIGNATURE OF BIDDER: ……………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED: ……………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE: …………………………………… 
 
 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID 
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SBD 4 

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation 
to bid. In line with the principles of transparency, accountability, impartiality, and 
ethics as enshrined in the Constitution of the Republic of South Africa and further 
expressed in various pieces of legislation, it is required for the bidder to make this 
declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of 
Restricted Suppliers, that person will automatically be disqualified from the bid 
process.  

 
 
2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or 

any person having a controlling interest1 in the enterprise,  
 employed by the state?      YES/NO  
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, 

state employee numbers of sole proprietor/ directors / trustees / shareholders / 
members/ partners or any person having a controlling interest in the enterprise, in 
table below. 

 
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 
alternatively, the person/s having the deciding vote or power to influence or to direct the course and 
decisions of the enterprise. 
 
 

Full Name Identity Number Name of State 
institution 

   

   

   

   

   

   



 
 

5 

Stop Fraud, Theft and Corruption without Fear or Favour - Call our Hotline 0800 

160 999   Anytime 

 

  
 
 
 

 
 
 
 2.2 Do you, or any person connected with the bidder, have a relationship with any 
person who is employed by the procuring institution? YES/NO    
                                            
2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners 

or any person having a controlling interest in the enterprise have any interest in any 
other related enterprise whether or not they are bidding for this contract? YES/NO 

 
2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 
……………………………………………………………………………. 

 
3 DECLARATION 

 
I, the undersigned, 
(name)……………………………………………………………………. in submitting the 
accompanying bid, do hereby make the following statements that I certify to be true 
and complete in every respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found 

not to be true and complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. 
However, communication between partners in a joint venture or consortium2 will not 
be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or 
arrangements with any competitor regarding the quality, quantity, specifications, 
prices, including methods, factors or formulas used to calculate prices, market 
allocation, the intention or decision to submit or not to submit the bid, bidding with 
the intention not to win the bid and conditions or delivery particulars of the products 

 
2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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or services to which this bid invitation relates. 
3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the 

bidder, directly or indirectly, to any competitor, prior to the date and time of the official 
bid opening or of the awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements 

made by the bidder with any official of the procuring institution in relation to this 
procurement process prior to and during the bidding process except to provide 
clarification on the bid submitted where so required by the institution; and the bidder 
was not involved in the drafting of the specifications or terms of reference for this 
bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are 
suspicious will be reported to the Competition Commission for investigation and 
possible imposition of administrative penalties in terms of section 59 of the 
Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and or may be restricted from conducting 
business with the public sector for a period not exceeding ten (10) years in terms of 
the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other 
applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 
ABOVE IS CORRECT.  
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN 
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON 
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN 
MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 
 

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 
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  SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information 
and serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE 

GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN 
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT 
REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 

(all applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

  

a) The applicable preference point system for this tender is the 80/20 preference 

point system. 

 
b) The 80/20 preference point system will be applicable in this tender. The lowest/ 

highest acceptable tender will be used to determine the accurate system once 

tenders are received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) 

shall be awarded for:  

a) Price; and 

b) Specific Goals. 
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1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms 

of this tender to claim points for specific goals with the tender, will be interpreted to 

mean that preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender 

is adjudicated or at any time subsequently, to substantiate any claim in regard to 

preferences, in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in 

response to an invitation to provide goods or services through price quotations, 

competitive tendering process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and 

includes all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at 

the time of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form 

determined by an organ of state in response to an invitation for the origination of 

income-generating contracts through any method envisaged in legislation that will 

result in a legal agreement between the organ of state and a third party that produces 

revenue for the organ of state, and includes, but is not limited to, leasing and disposal 

of assets and concession contracts, excluding direct sales and disposal of assets 

through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 

5 of 2000).   
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  
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4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 

Regulations, preference points must be awarded for specific goals stated in the 

tender. For the purposes of this tender the tenderer will be allocated points based 

on the goals stated in table 1 below as may be supported by proof/ documentation 

stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, 

which states that, if it is unclear whether the 80/20 or 90/10 preference point system 

applies, an organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 

80/20 or 90/10 preference point system will apply and that the highest 

acceptable tender will be used to determine the applicable preference point 

system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference 

point system will apply and that the lowest acceptable tender will be used 

to determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both 
the 90/10 and 80/20 preference point system.  

 

 

Table 1: Specific goals for the tender and points claimed are indicated per the table 
below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each 
preference point system.)   

The specific goals allocated points in terms of 
this tender 

Number of 
points 

allocated 

(80/20 system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points claimed 
(80/20 system) 

(To be 
completed by 
the tenderer) 

Categories of persons historically disadvantaged 
by unfair discrimination on the basis of race.   

10  
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100% black ownership  

(Points will be allocated based on the percentage 
of ownership per goal.  Information will be verified 

on CSD. CSD must be attached as proof) 

 

 

Categories of persons historically disadvantaged 
by unfair discrimination on the basis of gender. 

       100 % female ownership 

(Points will be allocated based on the percentage 
of ownership per goal.  Information will be verified 
on CSD.  CSD must be attached as proof) 

10  

TOTAL  20  

 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of 

company/firm……………………………………………………………………. 

4.4. Company registration number: 

…………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the specific goals as advised in the tender, 

qualifies the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions 

as indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown 

in paragraphs 1.4 and 4.2, the contractor may be required to furnish 

documentary proof to the satisfaction of the organ of state that the claims are 

correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or 

any of the conditions of contract have not been fulfilled, the organ of state may, 

in addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as 

a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has 

suffered as a result of having to make less favourable 

arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders 

and directors, or only the shareholders and directors who acted 

on a fraudulent basis, be restricted from obtaining business 

from any organ of state for a period not exceeding 10 years, 

after the audi alteram partem (hear the other side) rule has 

been applied; and 

(e) forward the matter for criminal prosecution, if deemed 

necessary. 
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………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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REQUEST FOR QUOTATION 
TERMS OF REFERENCE 

 

THE SOUTH AFRICAN NATIONAL BIODIVERSITY INSTITUTE (SANBI) 

REQUIRES THE SERVICES OF A CONTRACTOR FOR THE REHABILITATION 

OF THE CURATORS HOUSE AT THE THOHOYANDOU NATIONAL BOTANICAL 

GARDEN IN THOHOYANDOU 

 

1. Background and Discussion 

SANBI has been allocated funds by the Department of Forestry, Fisheries and the 

Environment (DFFE) for the period the period 2022/23 – 2023/24 for the refurbishment, 

upgrade, repair, and maintenance of existing infrastructure, as well as the construction of 

new infrastructure. The infrastructure will address the needs of SANBI from administrative, 

research, educational and tourism perspectives. Projects have been identified for 

implementation over the period at each of SANBI’s existing campuses across the country. 

The Thohoyandou National Botanical Garden (TNBG) is located approximately 420 km 

northeast of Pretoria and 70 km east of Makhado and was previously managed by the 

Limpopo Department of Economic Development, Environment and Tourism (LEDET). 

SANBI took over the management and maintenance of the property from LEDET as from 1 

July 2017. The site is in the major urban centre of Thohoyandou and ideally placed close to 

the University of Venda, and falls within an area of high biodiversity value, namely the 

Soutpansberg Mountain Range.  

The building identified for upgrade and maintenance is used and occupied by the SANBI 

Garden Manager. The current state of the building indicates that backlog maintenance is 

due, and some upgrades are required. 

The Thohoyandou National Botanical Garden (TNBG) requires the services of a contractor 

for the rehabilitation of the Curators house. 

The aim of this Terms of Reference is to ensure that all service providers invited to tender, 

submit proposals based on the same understanding of the project.  
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2. Invitation to Quote 

Quotations are invited from contractors for the rehabilitation of the Curators house at the 

TNBG. 

The procurement process will be co-ordinated by SANBI’s Supply Chain Management 

(SCM) section at the following address: 

 
SCM Manager 
South African National Biodiversity Institute (SANBI) 
Private Bag X101 
Silverton 
0184 
 
 

3. Scope of Works 

The purpose of this RFQ is to procure the services of a contractor to implement SANBI’s 

objective of the repair, upgrades and renovation of various staff facilities at the TNBG. 

The scope of work of the service provider includes but not limited to: 

Curators House: 

• Alterations and Removal Work 

• Masonry 

• Waterproofing 

• Roof covering 

• Carpentry 

• Ceilings 

• Ironmongery 

• Metalwork 

• Plastering 

• Tiling 

• Plumbing & Drainage 

• Glazing 

• Paintwork 

The entire scope of work for the contractor is as detailed in the attached bill of quantities. 
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General: 

• Contractor to ensure waste to be cart away from site to an approved disposal site. 

• Adhere to all SANBI’s Health & Safety requirements as per the baseline H&S 
specifications provided. 

• Provide the H&S file for approval as per the required specifications and scope of 
works. 

• The service provider to consider the steep slopes for accessing the working area. 

• The instatement and making good of all surroundings. 

• Site to be cleared and cleaned once the project is completed 

• Provide a five-year guarantee for materials and workmanship 

• Provide all guarantees, warrantees and certificate of compliance. 

4. Evaluation process 

In accordance with the National Treasury Instruction Note on the Amended Guidelines in 

Respect of Bids that include Functionality as a Criterion for Evaluation (Issued 3 September 

2010), this bid will be evaluated in two stages: 

 

The first stage will evaluate functionality according to the criteria listed in the table below: 

  

FUNCTIONALITY CRITERIA 

ID CRITERIA POINTS 

1 

Implementation method and project plan or programme 

• Method to be followed in delivering this project 

• Weekly plan/programme with milestones 

25 

(15) 

(10) 

2 

Contractor’s Experience                                                                   

• Three positive reference letters regarding work of similar scope and scale 
completed in last five years  

Sub-Criteria Points 

One reference letter 5 

Two reference letters 10 

Three reference letters or more 15 

 

• List of at least five other similar projects with appointment letters, completion 
certificates and telephonic references indicating work of similar value completed 
in the last ten years  

 
 

 

       40 

 

 

 

(15) 
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Sub-Criteria Points 

One Project 5 

Two Projects 10 

Three Projects 15 

Four Projects 20 

Five Projects 25 

 

Notes: 

Supporting documents required to support the claims above, (Corresponding 
orders/appointment letters, completion certificates and reference letters for projects must 
be submitted as proof). Bidders must submit all the requested documents as proof in order 
to be awarded the points. 

• Both appointment letters and reference letters must be on the employer’s letterhead, 
dated and signed by the employer. 

• Failure to complete and sign schedule of the tenderer`s experience will result in the 
bidder forfeiting these points. 

 

 

(25) 

 

 

3 

Contractor's Resources – Personnel and Plant 

Proposed personnel: 

• CVs for proposed key personnel (At least 3 – Contracts Manager, Site Agent & 
OHS Officer) indicating: 

o Previous work experience of similar projects 

o Total number of years’ working experience in construction  

o Individual experience on similar work in last five years  

o Certified copies of Qualifications or artisan’s certification or other 
recognised training courses completed 

o Valid Professional Registration for Contracts Manager (ECSA or 
SACPCMP) and OHS Agent (SACPCMP) 

 

Sub-Criteria Points 

Combined CV experience of less than 5 
years 

6 

Combined CV experience of more than 5 
years 

12 

Combined CV experience of more than 10 
years 

18 

Combined CV experience of more than 15 
years 

24 

Combined CV experience of more than 20 
years 

30 

Note: Each CV with 10 years or more experience will receive a maximum of 10 points. 

35 

 

 

 

 

 

 

 

 

 

 

 

(30) 
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Plant: 

• Equipment owned by Contractor – registration documents of equipment 

• Equipment to be rented (if any) – with preferred rental companies – letter of intent 
to hire 

 

(5) 

TOTAL 100 

 

**Service Providers who fail to score a minimum of 70 points out of a possible 100 points 

on functionality criteria will not be eligible for further consideration. 

 

The second stage will evaluate the price and specific points of those bids that meet 

the minimum threshold for functionality. In accordance with the Preferential 

Procurement Regulations, 2022 pertaining to the Preferential Procurement Policy 

Framework Act (No. 5 of 2000), the 80/20-point system will be applied in evaluating 

proposals that qualify for further consideration, where price constitutes 80 points and 

a maximum of 20 points will be awarded based on the specific goals. 

 

5. Information to be provided by SANBI 

All bidders must take note of the location and site conditions of the proposed site and all 

costs to be inclusive in their quotation. 

 

6. Extent of Services 

The services to be provided in terms of this project are inextricably linked to the employer’s 

three-year capital budget cycle. All services to be provided and construction works to be 

executed shall therefore be programmed to make full use of, but not exceed, the budget 

provision in any given financial year. 

It should be noted that while the employer has every intention of completing the full scope 

of work making full use of the budget provision given, the employer’s budget is subject to 

periodic review. Should it become necessary to vary the scope of work or even suspend or 

terminate this contract, such variation, suspension or termination shall be dealt with in 

accordance with the provisions of the SANBI Independent Contractor Agreement.  

The service provider is required to provide all aspects of the service with reasonable care, 

diligence and skill in accordance with generally accepted professional techniques and 
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standards, and ensure that all legal requirements are met, and that all legal processes are 

adhered to.  

 

7. Reporting and Management 

• While the contractor will be working with a number of SANBI staff, final 
accountability rests with the SANBI project manager. 

• Payment on approval of deliverables by the SANBI project manager. 

• All reports must be in Microsoft Word and/or Excel. 

• An electronic version of all reports must be submitted. 

 

8. Compulsory Briefing Session 

No briefing session or site inspection will be held. 

Bidders are encouraged to direct all technical and bidding procedure enquiries to the email 

address below.  

Department: Supply Chain Management 

Email:  S.SCM-Quotations@sanbi.org.za  and R.modiba@sanbi.org.za  

Cc:      t.mupudzi@sanbi.org.za 

Cut-off date for enquiries: 31 July 2023 at 12:00pm 

 

Service providers are encouraged to arrange a site visit and can make the necessary 
arrangements with the garden curator Mr Mufhati Bulannga on 015 962 4258 or email 
m.bulannga@sanbi.org.za 

 

 

9. Nature of appointment and contractual arrangement 

Appointment:  

• Contract duration: 2 months 
 

Contract and payment: 

• The contract will be drawn up between SANBI and the service provider. 

• Invoices will be paid for upon deliverables received. 

• Invoices must indicate the deliverable produced. No upfront payments will be 
made. 

mailto:S.SCM-Quotations@sanbi.org.za
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• SANBI will pay for the satisfactory completion of work within 30 days of submission 
of invoice. 

• In the case of invoices to SANBI they must be addressed to the SANBI project 
manager. 

 

10. Potential service providers are required to submit the following 

Mandatory documentation: 

• SBD forms (SBD 1, 4 and 6.1). The Standard Bidding Forms (included in the bid 
documentation) must be completed and submitted with this proposal.  

• The specific goals allocated in terms of this RFQ are as follows: 
o  Categories of persons historically disadvantaged by unfair discrimination 

on the basis of race. Information will be verified on CSD report. Points will 
be allocated based on the percentage of ownership per goal. 100% black 
ownership = 10 points. 

o Categories of persons historically disadvantaged by unfair discrimination 
on the basis of gender. Information will be verified on CSD report. Points 
will be allocated based on the percentage of ownership per goal. 100% 
female ownership = 10 points 

• A current copy of the Central Suppliers Database (CSD) registration report or 
registration number must be provided.  

• Service providers with one or more employees are required by law to contribute to 
the Compensation Fund. A valid letter of good standing certificate with COIDA is 
required. The certificate should be issued by the Department of Labour.  

• Proof of Public Liability Insurance.  

• Fraud and Corruption  
o Any effort by a Bidder to influence the bid evaluation, bid comparisons or bid 

award decisions in any matter, may result in rejection of the bid concerned. 
SANBI shall reject a submission if the Bidder has committed a proven corrupt 
or fraudulent act, or any other improper conduct in bidding for any other work.  

o SANBI may disregard any submission if that Bidder, or any of its directors - 
▪ have abused the Supply Chain Management (SCM) system of any 

Government Department/ institution; have committed proven fraud, 
corruption or any other improper conduct in relation to such system; 
have failed to perform on any previous contract and the proof thereof 
exists; and/or 

▪ is restricted from doing business with the public sector if such a bidder 
obtained preferences fraudulently or if such bidder failed to perform 
on a contract based on the specific goals. 

• It is estimated that tenderers should have a CIDB contractor grading designation 
of Level 2 GB or higher. 

• Quotations must include cost breakdown of all the specifications and the price must 
be VAT inclusive.  
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11. Closing date for quotations 

The closing date for submission of responses is 04 August 2023 at 11:00 AM. 
Submissions should be e-mailed to S.SCM-Quotations@sanbi.org.za with a copy to Ms. 
Mogadingwane at R.modiba@sanbi.org.za. 
 
 
For Technical information, contact Mr Tanaka Mupudzi on 012 843 5000 or e-mail 
T.Mupudzi@sanbi.org.za 
 
PLEASE NOTE: Emailed applications must not be more than 8MB.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:T.Mupudzi@sanbi.org.za
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CONTRACT CONDITIONS AND DAT 
 
 
 
 

1. Contract Data  
 
The Conditions of Contract are the JBCC Series 2000 Principal Building Agreement 
(July 2007 Edition 5.0 - Reprint 1) published by the Joint Building Contract Committee. 
Copies of these documents may be obtained from the Association of South African 
Quantity Surveyors (011-315 4140), the Master Builders Association (011-205 9000), 
the South African Association of Consulting Engineers (011-463 2022) or the South 
African Institute of Architects (011-486 0684). 
 
The JBCC Principal Building Agreement Contract Data EC and the JBCC Principal Building 
Agreement Contract Data CE form an integral part of this agreement.  
 
The ASAQS Preliminaries (August 2010) published by the Association of South African 
Quantity Surveyors for use with the said JBCC Principal Building Agreement shall be 
deemed to be incorporated in the Bills of Quantities.  
 
The Model Preambles for Trades (2017 Edition) as published by the Association of South 
African Quantity Surveyors shall be deemed to be incorporated in the Bills of Quantities and 
no claims arising from brevity of description of items fully described in the said Model 
Preambles will be entertained. 
 
Contract Data: Employer to Contractor (EC) 
Employer Addendum Code 2101-EC 
 
 
For information purposes only. To be signed on appointment. 
 
 
Introduction 
This addendum contains all variables referred to in the Principal Building Agreement that 
are the responsibility of the Contractor to provide the appropriate information that is 
necessary for the Contractor to complete his submission. The Addendum must be 
completed in full and included in the submission documents. The Addendums “Contract 
Data – EC”, “Contract Data – CE”, “Contract Data – ES” and “Contract Data – SE” form part 
of the contract between the parties. 
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Definitions 
The definitions used in this document and the interpretation thereof are as listed in the 
Principal Building Agreement. The work or phrase of a definition is in bold text and shall 
bear the meaning assigned to it in the Principal Building Agreement. Where such word or 
phrase is not highlighted it shall bear the meaning consistent with the context of its use. The 
listed defined word or phrase does not quality as a definition where information required to 
be stated in the Contract Data has not been provided. 
 
Provision of Contract Data 
Spaces requiring information must be filled in, shown as “not applicable” or deleted and not 
left blank. Where choices are offered, the non-applicable items are to be clearly struck out. 
Where insufficient space is provided the additional information should be annexed hereto 
and cross referenced to the applicable clause of the Contract Data. 
 
 
Reference Clauses 
Where relevant the Principal Building Agreement clause applicable to the required 
information is printed in italics under the Contract Data clause number i.e. [27.4.2] 
 
TABLE OF CONTENTS 
 

Section No. Description 

1.0 
2.0 
3.0 
4.0 
5.0 
6.0 
7.0 
8.0 

CONTRACTING AND OTHER PARTIES 
CONTRACT AND SITE INFORMATION 
INSURANCES AND SECURITIES 
PRACTICAL COMPLETION DATES AND PENALTIES 
DOCUMENTS AND GENERAL 
STATE PROVISIONS AND SUBSTITUTIONS  
CHANGES MADE TO THE STANDARD JBCC DOCUMENT 
DECLARATION BY THE PRINCIPAL AGENT 

 
 
 

CONTRACT DATA – EMPLOYER 
 

1.0 CONTRACTING AND OTHER PARTIES 

 
1.1 
[1.2] 

Employer: South African National 
Biodiversity Institute 

  

Postal Address: 
Private Bag X101, 
Silverton, Gauteng 

Code: 0184 
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Physical Address: 

Pretoria National Botanical 
Garden 
2 Cussonia Avenue, 
Brummeria, Gauteng 

Code: 0184 

Tel No.: 
012 843 5000 

Fax 
No.: 

012 843 5205 

eMail: c.willis@sanbi.org.za 

     
1.2 
[5.1] 

Principal Agent: BVi Consulting Engineers 
Person
: 

Boitumelo Matyeka 

Postal Address: PO Box 2967, Pretoria Code:  0001 

Tel No.: 012 940 1111 
Fax 
No.: 

012 940 1123 

eMail: boitumelom@bvi.co.za 

     
1.2 
[5.2] 

Agent (1):  BVi Consulting Engineers 
Person
: 

Boitumelo Matyeka 

Agent’s Service: Civil Engineer   

Postal Address: PO Box 2967, Pretoria Code:  0001 

Tel No.: 012 940 1111 
Fax 
No.: 

012 940 1123 

eMail: boitumelom@bvi.co.za 

     
1.3 
[5.2] 

Agent (2): BVi Consulting Engineers 
Person
: 

Desmond Brand 

Agent’s Service: Architect   

Postal Address: PO Box 2967, Pretoria Code:  0001 

Tel No.: 012 940 1111 
Fax 
No.: 

012 940 1123 

eMail: desmondb@bvi.co.za 

     
1.4 
[5.2] 

Agent (3): BVi Consulting Engineers 
Person
: 

Albert Manamela 

Agent’s Service: Structural Engineer   

Postal Address: PO Box 2967, Pretoria Code:  0001 

Tel No.: 012 940 1111 
Fax 
No.: 

012 940 1123 

eMail: albertm@bvi.co.za 
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1.5 
[5.2] 

Agent (4): Enumerate Consulting CC 
Person
: 

Faheem Ismail 

Agent’s Service: Quantity Surveyor   

Postal Address: PO Box 1652, Killarney Code:  2041 

Tel No.: 011 646 7765 
Fax 
No.: 

 

eMail: faheem@enumerate.co.za 

     
1.6 
[5.2] 

Agent (5): 
Safetyrise Consultants 

Person
: 

Rose Matete 

Agent’s Service: Health & Safety Agent   

Postal Address: PO Box 2341, Bloemfontein Code: 9300 

Tel No.: 072 815 0977 
Fax 
No.: 

 

eMail: rose.safetyrise@gmail.com 

     
1.7 
[5.2] 

Agent (6):  
Person
: 

 

Agent’s Service:    

Postal Address:  Code:  

Tel No.:  
Fax 
No.: 

 

eMail:  

     
1.8 
[5.2] 

Agent (7):  
Person
: 

 

Agent’s Service:    

Postal Address:  Code:  

Tel No.:  
Fax 
No.: 

 

eMail:  

     

1.9 
[5.5] 

Interest of Principal Agent or other Agent in the 
project. 

(Yes / No) No 

Details where “yes”: N/A 

  



 
 

26 

Stop Fraud, Theft and Corruption without Fear or Favour - Call our Hotline 0800 

160 999   Anytime 

 

1.10 The Principal Agent named in 1.2 above is responsible for the preparation of the Contract 
Data schedule and must be contacted should the Contractor be uncertain of the 
information provided or to be provided. Failure to complete the Contract Data schedule in 
full may result in the bidder being disqualified. 

 

2.0 CONTRACT AND SITE INFORMATION 

 

2.1 
[1.7] 

The law applicable to this agreement: 
(Country / 
State) 

RSA 

 
2.2 
[1.1] 

Works identification: 

APPOINTMENT OF A CONTRACTOR FOR THE FOR THE 
REHABILITATION OF THE CURATORS HOUSE AT THE 
THOHOYANDOU NATIONAL BOTANICAL GARDEN IN 
THOHOYANDOU 

 
2.3 
[1.1] 

Site description: Thohoyandou Botanical Garden, Limpopo 

 

2.4 
[15.2.1] 

Possession of the site is 
to be given on: 

(Date) 

Within 5 (five) working days after receipt of 
documentary evidence that: 

• Insurances have been effected [12.2]; 

• Security has been provided to the Employer 
[14.1]; 

• Contractor’s Lien has been signed; 

• Safety Plan has been approved by the 
Employer 

 

2.5 
[15.3] 

Period for the commencement of the works after the 
Contractor takes possession of the site: 

(Working days) 5 (Five) 

 

2.6 
[15.4], 
[28.0] 

Completion of the works in sections is 
required. 

(Yes / 
No) 

No 
(No. of 
sections) 

N/A 

 

2.7 
[3.3], 
[31.16.
2] 

Waiver of the Contractor’s lien or right of continuing possession 
is required. 

(Yes / 
No) 

Yes 

 

2.8 
[16.1] 

Defined restrictions to the site area. Where “yes” the specific 
requirements are described below or detailed in the contract 
documents. 

(Yes / 
No) 

Yes 
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2.9 
[16.4] 

Geotechnical investigation of the site has been undertaken.  
Where “yes” the results are included in the contract documents. 

(Yes / 
No) 

Yes 

 

2.10 
[16.6] 

Existing premises will be occupied. Where “yes” the specific 
requirements are described below or detailed in the contract 
documents. 

(Yes / 
No) 

Yes 

 

2.11 
[16.7] 

Provision of temporary services is required. Where “yes” the 
specific requirements are described below or detailed in the 
contract documents. 

(Yes / 
No) 

Yes 

 
 2.11.1 Water Option 

A 
Contractor – his cost 

  

Option 
B 

Employer – free of charge 
  

Option 
C 

Contractor – metered (Contractor 
cost) 

(A, B or 
C) 

A 

 
 2.11.2 Electricit

y 
Option 
A 

Contractor – his cost 
  

Option 
B 

Employer – free of charge 
  

Option 
C 

Contractor – metered (Contractor 
cost) 

(A, B or 
C) 

A 

 
 2.11.3 Telecom Option 

A 
Contractor – his cost 

  

Option 
B 

Employer – free of charge 
  

Option 
C 

Contractor – metered (Contractor 
cost) 

(A, B or 
C) 

A 

 
 2.11.4 Ablution

s 
Option 
A 

Contractor – his cost 
  

Option 
B 

Employer – free of charge 
  

Option 
C 

Contractor – metered (Contractor 
cost) 

(A, B or 
C) 

A 

 

2.12 
[16.8] 

Protection of existing trees and shrubs is required. Where “yes” 
the specific requirements are described below or detailed in the 
contract documents. 

(Yes / No) Yes 
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3.0 INSURANCE AND SECURITIES 

 

3.1 
[10.1.1]
, [12.6] 

Contract works insurance to be 
effected by: 

(Employer / Contractor) Contractor 

 

 
For the sum of: (Amount) 

Contract Sum Plus 
20% 

 

 With a deductible of: (Amount) R20 000 

 

3.2 
[10.1.2]
, [11.1-
3], 
[12.6] 

Supplementary / Special insurance 
to be effected by: 

(Employer / Contractor) N/A 

 For the sum of: (Amount) N/A 

 

 With a deductible of: (Amount) N/A 

 

3.3 
[10.1.3]
, [12.6] 

Public liability insurance to be 
effected by: 

(Employer / Contractor) Contractor 

 

 For the sum of: (Amount) R5 000 000 per claim 

 

 With a deductible of: (Amount) R20 000 

 

3.4 
[11.1.1] 

Support insurance to be effected by: (Employer / Contractor) N/A 

 

 For the sum of: (Amount) N/A 

 

 With a deductible of: (Amount) N/A 

 
 

3.5 Special insurance to be effected by: (Employer / Contractor) N/A 
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[11.1.2-
3], 
[12.1] 

 

 Type: N/A 

 

 For the sum of: (Amount) N/A 

 

 With a deductible of: (Amount) N/A 

    

4.0 PRACTICAL COMPLETION DATES AND PENALTIES 

  Date  Penalty Amount 

4.1 
[24.3.1]
, [30.1-
36] 

For the works as a whole: 
The Date for Practical Completion and 
the Penalty per calendar day is: 

2 Calendar 
Months after date 
of Site Handover, 
including builders’ 
holiday period(s) 

 Penalty per Calendar 
Day:  R 0.0275 per 
R100 of Contract Sum 
(excluding VAT) per  
Calendar Day 

 
 Or    
 
 
 
 
4.2 
[24.3.1]
, [28.1] 

For the works in sections: 
The Date for Practical Completion and the Penalty per calendar day is: 

 
  Date  Penalty Amount 

  Section 1 N/A  N/A 

 

  Section 2 N/A  N/A 

5.0 DOCUMENTS AND GENERAL 

 

5.1 
[3.7] 

Construction document copies to be supplied to the 
Contractor free of charge. 

(No. of 
copies) 

3 

 

5.2 
[3.9] 

The priced document may be used as a specification of 
materials and goods and work methods. 

(Yes / No) No 
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5.3 
[3.10] 

The Contractor shall provide a 
schedule of rates. 

(Yes / 
No) 

No 
(Addendum 
No.) 

Refer to Bills of 
Quantities 

 

5.4 
[3.11] 

Changes made to JBCC 
standard documents. 

(Yes / 
No) 

Yes 
(Addendum 
No.) 

Refer to Point 6 
below 

 

5.5 
[15.1.1] 

On acceptance of the quotation, the priced 
document is to be submitted within the stated 
working days. 

(No. of 
days) 

Priced document to be 
submitted with quotation 

 

5.6 
[22.2] 

Work to be undertaken by 
Direct Contractors. 

(Yes / 
No) 

No 
(Addendum 
No.) 

N/A 

 
5.7 
[24.9] 

On achievement of Practical Completion, the Contractor is to hand over all certificates and 
manuals, etc. related to the works. 

 

5.8 
[31.1] 

Interim payment certificates to be issued by: (Date of Month) 25th  

 
5.8 
[4.1] 

The following items of works shall be supplied by the Contractor: 

 (1) 
Roof sheeting certificate of 
compliance 

(2) 
Roof structure certificate of 
compliance (If applicable)  

 (3) Electrical certificate of compliance (4)  

 (5)  (6)  

 
 
  EPWP Requirements: 
 
Payment for the labour-intensive component of the works 
 
Payment for works identified by the contractor in the Scope of Work as being labour-intensive shall 
only be made in accordance with the provisions of the Contract if the works are constructed strictly in 
accordance with the provisions of the Scope of Work.  
 
Any non-payment for such works shall not relieve the Contractor in any way from his obligations either 
in contract or in delict. 
 
Linkage of payment for labour-intensive component of works to submission of project data 
 
The Contractor’s payment invoices shall be accompanied by labour information for the corresponding 
period in a format specified by the Employer. If the Contractor chooses to delay submitting payment 
invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the 
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Employer. The Contractor’s invoices shall not be paid until all pending labour information has been 
submitted. 
Applicable labour laws 
 
The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public 
Works Programmes, issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour in Government Notice, shall apply to works described in the scope of work as being 
labour-intensive and which are undertaken by unskilled or semi-skilled workers. 
 
 
6.0 STATE PROVISIONS AND SUBSTITUTIONS 

6.1 Replace the following definitions with: 
 
“CONSTRUCTION PERIOD” means the period commencing on the date of acceptance 
of the Bid as stated in [15.2.1] And ending on the date of practical completion 
 
“INTEREST” means the interest rate as determined by the Minister of Finance, from time 
to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act 
No. 1 of 1999).  
 

6.2 
[3.6] 

Replace the last sentence with the following: 
 
The original signed set of contract documents shall be held by the Employer. 
 

6.3 
[5.1] 

Replace the clause with the following: 
 
In terms of the clauses listed hereunder the Employer has retained its authority and has 
not given a mandate to the Principal Agent. The Employer shall sign all documents in 
relation to the following clauses: 
 
20.1, 20.7, 26.2.1, 26.3.1, 29.1, 29.2, 29.4.1, 29.4.3, 29.7, 29.8, 32.1, 32.6.2, 32.15, 34.3 
 
Copies of the signed documents shall be provided to the Principal Agent. 
 

6.4 
[8.4] 

Replace the clause with the following: 
 
The Contractor shall bear the full risk of damage to and/or destruction of the works by 
whatever cause during construction of the works and hereby indemnifies and holds 
harmless the Employer against any such damage. The Contractor shall take such 
precautions and security measures and other steps for the protection and security of the 
works as the Contractor may deem necessary. 

6.6 
[9.3] 

Add the following clause: 
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The Employer’s rights to claim damages for the Contractor’s omissions and actions will 
not be affected. 
 
 

6.7 
[10.1] 

Replace the clause with the following: 
 
The Contractor shall effect contract works insurances and, where available, 
supplementary insurance in respect of civil commotion, riot and strike shall be effected 
for the works for the Contractor’s all risk and, in addition, covering the Contractor’s Sub-
contractors. Such insured amounts shall include the full value of materials and goods 
supplied by the Employer to the Contractor. Supplementary insurance shall not be 
effected, where the Employer makes such an election as stated in [11.1.2 – 3] 
 

6.8 
[11.2] 

Add the following clause: 
 
The Contractor shall effect public liability insurance for not less than the amount and the 
deductible as stated in [10.1.3]. In addition, the Contractor shall affect any relevant 
workmen’s compensation or similar insurances as are required by law. The Contractor 
shall ensure that his Sub-contractors effect their own similar insurances. 
 

6.9 
[11.3] 

Add the following clause: 
 
Should the Employer decide that the execution of the works could cause the weakening 
or interference with the support of the land adjacent to the site, the Employer shall state 
in [11.1.1] That the Contractor shall effect support insurance 
 

6.12 
[12.3] 

Replace the clause with the following: 
 
Where the Contractor fails to effect any of the required insurances or to keep them in 
force, the Employer may cancel this agreement in terms of clause [36.0] 
 

6.13 
[12.4] 

Replace the clause with the following: 
 
Before effecting support insurance in terms of [11.2] the Contractor shall engage an 
engineer or technologist to design and inspect the provision of the necessary support. 
 

6.14 
[14.1] 

Replace the clause with the following: 
 
Security: 
 
The securities to be provided by the Contractor are: 

(1) Variable construction guarantee 
(2) Fixed construction guarantee 
(3) Advance payment guarantee    
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6.14 
[15.2.1] 

Replace the clause with the following: 
 
Give the Contractor possession of site within ten (10) working days of the 
commencement of the construction period provided that the Contractor has complied 
with the terms of [15.1.1] and [15.1.2] 
 

6.15 
[25.3] 

Replace the clause with the following: 
 
Should the Principal Agent not issue a works completion list, in terms of [25.1] or 
[25.2.2], within seven (7) calendar days from the end of the inspection period, the 
Contractor shall notify the Employer and Principal Agent. Should the Principal Agent 
not issue such works completion list within seven (7) calendar days of such notice, the 
Employer may within seven (7) calendar days issue to the Contractor a works 
completion list. Should the Employer: 
 

6.16 
[25.3.1] 

Replace the clause with the following: 
 
Not issue such works completion list within seven (7) calendar days, then the 
certificate of works completion shall be deemed to have been issued on the date of 
expiry of the initial notice period and works completion shall be deemed to have been 
achieved on such date. 
 

6.17 
[25.3.2] 

Replace the clause with the following: 
 
Issue a works completion list and the work on the works completion list not completed 
or where further defects have become apparent, the Employer shall forthwith identify 
such items on the updated works completion list and notify the Contractor. The 
Contractor shall repeat the procedure in terms of [25.2.2] until such items have been 
completed to the satisfaction of the Employer.  

6.18 
[26.1] 

Replace the clause with the following: 
 
The defects liability period for the works shall commence on the date of works completion 
and end after three hundred and sixty-five (365) calendar days for items stated in the 
Bills of Quantities. 
 

6.19 
[26.4] 

Replace the clause with the following: 
 
Should the Principal Agent not issue a defects list in terms of [26.2.2 or 26.3.2], within 
seven (7) calendar days from the end of the defects liability period, the Contractor shall 
notify the Employer and Principal Agent. Should the Principal Agent not issue such 
defects list within seven (7) calendar days of receipt of such notice, the Employer may 
within seven (7) calendar days issue to the Contractor a defects list. Should the 
Employer: 
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6.20 
[26.4.1] 

Replace the clause with the following: 
 
Not issue such defects list within seven (7) calendar days, then the certificate of final 
completion shall be deemed to have been issued on the date of expiry of the initial notice 
period and final completion shall be deemed to have been achieved on such date. 
 

6.21 
[26.4.2] 

Replace the clause with the following: 
 
Issue a defects list and the work on the defects list has not been completed or where 
further defects have become apparent, the Employer shall forthwith identify such items 
on the updated defects list and notify the Contractor. The Contractor shall repeat the 
procedure in terms of [26.3.2] until such items have been completed to the satisfaction of 
the Employer 
 

6.22 
[26.6] 

Replace the clause with the following: 
 
A certificate of final completion issued in terms of [26.0] shall be prima facie evidence 
as to the sufficiency of the works and that the Contractor’s obligations in terms of [2.0] 
and [15.0] have been fulfilled other than for latent defects. 
 

6.23 
[27.1] 

Replace the clause with the following: 
 
The latent defects liability period shall commence at the start of the construction period 
and end ten (10) years from the date of final completion where final completion in 
terms of [26.0] is achieved. 
 

6.24 
[27.2] 

Replace the clause with the following: 
 
Where cancellation of this agreement occurs before the achievement of final 
completion the latent defects liability period shall end ten (10) years from the date of 
cancellation. 
 

6.27 
[31.4.2] 

Replace the clause with the following: 
 
A reasonable estimate of the value of materials and goods in terms of [31.6] unless the 
Employer elects not to pay for such. 
 

6.29 
[31.9] 

Replace the clause with the following: 
 
The Employer shall pay the Contractor the amount certified within thirty (30) calendar 
days of the date for issue of the payment certificate. Payment shall be subject to the 
Contractor giving the Employer a tax invoice for the amount due. 
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6.30 
[31.11.2] 

Replace the last sentence with the following: 
 
The Principal Agent shall calculate such default interest at the rate as determined by 
the Minister of Finance, from time to time, in terms of section 80(1)(b) of the Public 
Finance Management Act, 1999 (Act No. 1 of 1999). 
 

6.31 
[31.12] 

Replace the clause with the following: 
 
Where a payment certificate reflects an amount in favour of the Employer, the 
Contractor shall pay the amount certified within twenty-one (21) calendar days of the 
date of issue of the payment certificate. Where such an amount has not been paid, the 
Contractor shall be liable for default interest and the Principal Agent shall include such 
an amount in the recovery statement in terms of [33.0]. Payment shall be subject to the 
Employer giving the Contractor a tax invoice for the amount due. The Principal Agent 
shall calculate such interest at the rate as determined by the Minister of Finance, from 
time to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 
(Act No. 1 of 1999). 
 

6.32 
[34.1] 

Replace the clause with the following: 
 
The Contractor shall cooperate with and assist the Principal Agent in the preparation 
of the final account by timeously providing all relevant documents on request. The 
Principal Agent shall issue the final account to the Contractor within one hundred and 
twenty (120) working days. 
 

6.33 
[34.2] 

Add the following clause: 
 
The Principal Agent shall allow the Employer twenty (20) working days, within the 
period provided in [34.1] to accept the final account before presentation to the 
Contractor in terms of [34.3] 
 

6.34 
[34.5] 

Add the following: 
 
The final payment certificate shall be issued by the Employer. 
 

6.35 
[34.9] 

Replace the clause with the following: 
 
The Employer shall concurrently with the issue of the final payment certificate issue a 
statement to the Contractor showing the total amount of tax certified. 
 

6.36 
[34.10] 

The Employer shall pay to the Contractor the amount certified for payment in the final 
payment certificate within thirty (30) calendar days of the date of issue of the final 
payment certificate subject to the Contractor giving the Employer a tax invoice for the 
amount due. 
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6.37 
[34.12] 

Replace the last sentence with: 
 
Such interest shall be calculated at the rate as determined by the Minister of Finance, 
from time to time, in terms of section 80(1)(b) of the Public Finance Management Act, 
1999 (Act No. 1 of 1999). 
 

6.38 
[36.1] 

Replace the clause with the following: 
 
The Employer may, without prejudice of any other rights available to him, cancel this 
agreement where the Contractor: 
 

6.39 
[36.2] 

Replace the clause with the following: 
 
Where the Contractor is in default, the Employer may notify the Contractor, either 
directly or through the Principal Agent, of his default and of the Employer’s intention to 
cancel this agreement in terms of [36.1], should the default not be remedied. 
 

6.40 
[37.2] 

Replace the clause with the following: 
 
Where the Employer considers cancelling this agreement in terms of [37.1] the 
Employer shall notify the Contractor of the Employer’s intention to cancel this 
agreement. 
 

6.41 
[39.2] 

Add the following clause: 
 
The Employer shall be entitled at any time to unilaterally terminate or cancel this 
agreement or any part thereof. Save for the following the Contractor shall not be entitled 
to claim any other amounts whatsoever in respect of such termination or cancellation of 
this agreement. The Employer shall be obliged to pay the Contractor as damages 
and/or loss of profit the lesser of: 
 

6.42 
[39.2.1] 

Add the following clause: 
 
An amount not exceeding Ten per cent (10%) of the contract sum. 
 

6.43 
[39.2.2] 

Add the following clause: 
 
Ten per cent (10%) of the value of incomplete work. 
 

6.43 
[39.2.3] 

Add the following clause: 
 
The Contractor’s actual damage or loss as determined by the Employer after receipt of 
evidence substantiating any such damage or loss. 
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6.44 
[40.2.2] 

Replace the clause with the following: 
 
Litigation where the Employer so elects. Institution of the action shall be commenced, 
and process served within one (1) year from the date of existence of the dispute, failing 
which the dispute shall lapse. 

 
7.0 CHANGES MADE TO THE STANDARD JBCC DOCUMENT 

 Changes made to the standard JBCC document are listed in section 6 above. 
 

8.0 DECLARATION BY THE PRINCIPAL AGENT 
 

I, the Principal Agent named in 1.2 above, declare that the information provided above is complete 
and accurate at the time of calling for quotations.  Where necessary, should any of the above 
information need to be varied, Bidders will be forthwith informed thereof in writing. 
 
 
…………………………………………………. 
Principal Agent 
 
 
…………………………………………………. 
Date 
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Contract Data: Contractor to Employer (CE) 
 
Contractor Addendum Code 2101-CE 
 
Introduction 
This addendum contains all variables referred to in the Principal Building Agreement that 
are the responsibility of the Contractor to provide the appropriate information that is 
necessary for the Contractor to complete his quotation. The Addendum must be completed 
in full and included in the documents. The Addendums “Contract Data – EC”, “Contract Data 
– CE”, “Contract Data – ES” and “Contract Data – SE” form part of the contract between the 
parties. 
 
Definitions 
The definitions used in this document and the interpretation thereof are as listed in the 
Principal Building Agreement. The work or phrase of a definition is in bold text and shall 
bear the meaning assigned to it in the Principal Building Agreement. Where such word or 
phrase is not highlighted it shall bear the meaning consistent with the context of its use. The 
listed defined word or phrase does not quality as a definition where information required to 
be stated in the Contract Data has not been provided. 
 
Provision of Contract Data 
Spaces requiring information must be filled in, shown as “not applicable” or deleted and not 
left blank. Where choices are offered, the non-applicable items are to be clearly struck out. 
Where insufficient space is provided the additional information should be annexed hereto 
and cross referenced to the applicable clause of the Contract Data. 
 
Reference Clauses 
Where relevant the Principal Building Agreement clause applicable to the required 
information is printed in italics under the Contract Data clause number i.e. [27.4.2] 
 
TABLE OF CONTENTS 
 

Section No. Description 

1.0 
2.0 
3.0 
4.0 
5.0 

CONTRACTING PARTY 
SECURITIES 
PAYMENT AND ADJUSTMENT OF PRELIMINARIES 
EMPLOYER CHANGES TO JBCC STANDARD DOCUMENTS 
THE QUOTATION 
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1.0 CONTRACTING PARTY 

1.1 
[1.2] 

Contractor: 
 
 

Postal 
Address: 

 
 

Code:  

  
 
 

  

 
Physical 
Address: 

 
 

Code:  

  
 
 

eMail:  

 Tel No.: 
 
 

Fax 
No.: 

 

 VAT No.: 
 
 

  

     

2.0 SECURITIES 

 

2.1 The security provisions selected are:  

 

2.1.
1 
[14.
3] 

Variable Construction Guarantee 

 

(Yes / No)  

     

2.1.
2 
[14.
4] 

Fixed Construction Guarantee and Payment 
Reduction 

 

(Yes / No)  

     

2.1.
3 
[14.
5] 

Advanced Payment is required. Where “Yes” Amount N/A 

     

2.1.
4 
[14.
5] 

An Advance Payment Guarantee to be provided 

 

(Yes / No) No 
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3.0 PAYMENT AND ADJUSTMENT OF PRELIMINARIES 

3.1 Payment of Preliminaries 
The payment of Preliminaries shall be according to the option selected by the Contractor. 
The amount included in each monthly payment certificate in respect of Preliminaries as 
stated in the Contract Data shall be: 
 

3.1.
1 

Option A 
Assessed by the Principal Agent as an amount prorated to the value of the work duly 
executed in the same ratio as the Preliminaries bears to the contract sum excluding: 
 

• The amount for Preliminaries 

• Any contingency sum 

• Any amount in respect of CPAP 
 
All inclusive of tax. 
 

3.1.
2 

Option B 
Calculated from the priced items in the Bills of Quantities. The Contractor and the 
Principal Agent shall agree on a division of the priced Preliminaries items into: 
 

• An initial or establishment charge 

• A monthly charge 

• A final or dis-establishment charge 
 
All inclusive of tax. 
 
In arriving at such a division cognizance shall be taken of such factors as: 
 

• Premiums for annually renewable insurance policies. 

• Plant, scaffolding and the like remaining the property of the Contractor or the 
hiring company and the capital costs thereof not treated as part of the initial 
charge. 

 
Where the initial construction period is extended the monthly charge shall be recalculated 
on the same basis as was originally applied but taking into account the revised 
construction period and the amounts already paid to the Contractor. 
 
Should the Contractor and the Principal Agent be unable to agree such division then the 
Principal Agent shall make a division of the amount of Preliminaries to be incorporated in 
the valuations of each monthly payment certificate. 
 

3.2 Adjustment of Preliminaries 
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The amount of items of Preliminaries shall be adjusted to take account of the theoretical 
financial effect which changes in time and/or value have on Preliminaries. Such ad 
adjustment shall be based on the particulars provided by the Contractor for this purpose 
in terms of Option A or B and shall preclude any further adjustment of Preliminaries. 
 
Adjustment of Preliminaries in terms of Options A or B shall apply notwithstanding the 
actual employment of resources by the Contractor in the execution of the works. The 
adjustment of Preliminaries shall be based on the options as selected in the Contractor’s 
quotation. 
 
For the adjustment of the Preliminaries both the contract sum and the contract value 
shall exclude: 
 

• The amount of Preliminaries 

• Any contingency sum 

• Any amount in respect of CPAP 
 
All inclusive of tax. 
 

3.2.
1 

Option A 
The amount of Preliminaries shall be adjusted in the following categories: 
 

• An amount which shall not be varied. 

• An amount which shall be varied in proportion to the contract value as compared 
with the contract sum. 

• An amount which shall be varied in proportion to the construction period as 
compared to the initial construction period excluding revisions to the 
construction period for which the Contractor is not entitled to adjustment of the 
contract value in terms of the agreement. 

 
The Contractor shall, within fifteen (15) working days of taking possession of the site, give 
the Principal Agent a breakdown, subdivided into the above categories, of the amount for 
Preliminaries in tabulated form, all to the satisfaction of the Principal Agent. 
 

 Should the Contractor fail to provide such information within the period stipulated then the 
amount for Preliminaries shall be deemed to be subdivided into the following proportions: 
 

• 10% (ten percent) which amount shall not be varied. 

• 15% (fifteen percent) which amount shall be varied in proportion to the contract 
value as compared with the contract sum. 

• 75% (seventy-five percent) which amount shall be varied in proportion to the 
construction period as compared with the initial construction period. 
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For a lump sum document, should the Contractor fail to identify the amount for 
Preliminaries, then such an amount shall be deemed to be 7,5% (seven and a half percent) 
of the contract sum excluding: 
 

• Any contingency sum 

• Any amount in respect of CPAP 
 
All inclusive of tax. 
 
Where sectional completion is required in terms of the agreement, the Contractor shall 
provide the Principal Agent with the division of the above categorised amounts into 
sections. Should the Contractor fail to provide such information within the period stipulated 
the categorised amounts shall be prorated to the value of each section. 
 

3.2.
2 

Option B 
The Contractor shall, within fifteen (15) working days of taking possession of the site, 
provide the Principal Agent with a detailed breakdown of the amount for Preliminaries. 
This breakdown shall set out, among others, full particulars of administrative, supervisory 
and other personnel, plant, transport and other resources and charges included in the 
amount for Preliminaries.  The Contractor shall show the periods to which the individual 
items related with the charge rate for such items by means of a programme all to the 
satisfaction of the Principal Agent. 
 
Where sectional completion is required in terms of the agreement, the Contractor shall 
provide the Principal Agent with details of the resources required for each section and 
those that are common to sections. Should the Contractor fail to provide such information 
within the period stipulated, Option A shall apply. 
 

3.2.
3 

Payment certificate cash flow 
The Contractor shall provide all reasonable assistance to the Principal Agent in the 
preparation of cash flow projections of claims for payment certificates where required by 
the Employer. The projections shall be based on the programme and shall be updated as 
and when the programme requires updating. The cooperation of the Contractor in terms 
of this item shall not prejudice his right to receive payment in terms of the agreement. 

     

3.2.
4 

The contract value shall be adjusted according to CPAP [3.1] 
(Yes / 
No) 

No 

    

3.2.
5 

Payment of Preliminaries [3.1.1-2] (A or B)  

    

3.2.
6 

Adjustment of Preliminaries [3.2.1-2] (A or B)  
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4.0 EMPLOYER CHANGES TO JBCC STANDARD DOCUMENTS 

4.1 Changes (if any) in terms of the Employer’s Contract Data are 
accepted [3.11]. Where “no” an addendum referenced to this 
clause is to be attached. 

(Yes / 
No) 

Yes. Refer to 
EC 6 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 



 
 

45 

Stop Fraud, Theft and Corruption without Fear or Favour - Call our Hotline 0800 

160 999   Anytime 

 

OCCUPATIONAL HEALTH AND SAFETY CONDITIONS 

 

1. The Chief Executive Officer of the Contractor shall assume the responsibility in terms of Section 16(1) of 
the Occupational Health and Safety Act (as amended). Should the Contractor assign any duty in terms 
of Section 16(2), a copy of such assignment shall immediately be provided to the representative of the 
Employer as defined in the Contract. 

 
2. All work performed on the Employer’s premises shall be performed under the supervision of the 

construction supervisor who understand the hazards associated with any work that the Contractor 
performs on the site in terms of Construction Regulations 2003. 

 
3. The Contractor shall appoint a Competent Person who shall be trained on any occupational health and 

safety aspect pertaining to them or to the work that is to be performed. 
 
4. The Contractor shall ensure that he familiarises himself with the requirements of the Occupational Health 

and Safety Act and that he, his employees, and any Sub-contractors, comply with them. 
 
5. Discipline in the interests of occupational health and safety shall be strictly enforced. 
 
6. Personal protective equipment shall be issued by the Contractor as required and shall be worn at all 

times where necessary. 
 
7. Written safe work procedures and appropriate precautionary measures shall be available and enforced, 

and all employees shall be made conversant with the contents of these practices. 
 
8. No substandard equipment/machinery/articles or substances shall be used on the site. 
 
9. All incidents referred to in terms of Section 24 of the Occupational Health and Safety Act shall be reported 

by the Contractor to the Department of Labour and the Employer. 
 
10 The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms of Section 

32 of the Occupational Health and Safety Act and into any incident involving a Contractor and/or his 
employees and/or his Sub-contractor/s. 

 
11. No use shall be made of any of the Employer’s machinery / plant / equipment / substance / personal 

protective equipment or any other article without prior arrangement and written approval. 
 
12. No alcohol or any other intoxicating substance shall be allowed on the site. Any person suspected of 

being under the influence of alcohol or any other intoxicating substance shall not be permitted access to 
or allowed to remain on the site. 

 
13. Prior to commencement of any work, verified copies of all documents mentioned in the agreement, must 

be presented to the Employer. 
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Description of the Works 
 
Employer’s Objectives 
 
REHABILITATION OF THE CURATORS HOUSE AT THE THOHOYANDOU NATIONAL 
BOTANICAL    GARDEN IN THOHOYANDOU 
 
Extent of the Works 
 
The scope of works includes but is not limited to the following: 
 
                 The following is a brief outline of the scope of works: 
 

• Rehabilitation of existing curators house 
 
Location of the Works 
 
The project is located at the Thohoyandou Botanical Garden, Thohoyandou, Limpopo 
 
Construction 
 
Construction Standards 
 
The Model Preambles for Trades (2017 Edition) recommended and published by the 
Association of South African Quantity Surveyors shall be deemed to be incorporated in the 
Bills of Quantities, with amendments as follows: References to “Architect” in the Model 
Preambles are to be read as “Principal Agent” shall apply to this contact.  
 
This publication is available from The Association of South African Quantity Surveyors, 
P.O. Box 3527, Halfway House, 1685 - telephone (011) 315-4140, before a quotation is 
submitted. 
 
The SANS 1200 Standardised Specification for Civil Engineering Construction prepared by 
Standards South Africa and specific amendments and additions to the SANS 1200 
Standardized Specifications shall apply to this contract (for all Structural and Civil Work). 
 
The SANS 1200 Standardised Specification publications are available from Standard South 
Africa, Private Bag X191, Pretoria, 0001. 
 
Plant and Materials 
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Plant and Materials Supplied by the Employer 
 None  
 
Materials, Samples and Shop Drawings 
   All materials are to be tested by a commercial laboratory as directed by the Engineer.  
 
Construction Equipment 
 
Requirements for Equipment 
   The Contractor is required to use plant and equipment that is sufficient for the contract. 
Equipment Provided by the Employer 
   None 
 
 
Existing Services 
 
Known Services 
   As-built information is unavailable at the time of RFQ, the onus still lies with the main 
Contractor to ensure    
   that no services are damaged during the construction phase. 
 
Treatment of Existing Services 
   Contractor to use caution. 
 
Use of Detection Equipment for the Location of Underground Services 
   At Principal Contractor’s discretion. 
 
Damage to Services 
   It is the responsibility of the Principal Contractor to ensure that no services are damaged 
during the  
   construction   
   process. In case the known services are damaged, the Principal Contractor shall be 
responsible for the repair   
   of the services to the original state before it was damaged, as well as all cost associated 
with the damaged   
   service.   
 
Site Establishment 
 
Services and Facilities Provided by the Employer 
   None.  
 
Facilities Provided by the Contractor 
   The onus lies with the Principal Contractor to find a suitable camp site, approved by the 
Principal Agent.  
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Storage  
   No requirements are specified.  
 
Other Facilities and Services 
   No requirements are specified. 
 
Vehicles and Equipment 
   No requirements are specified. 
 
Advertising Rights 
   It is the Principal Contractor’s responsibility that no suppliers advertise on site. Any 
advertisement(s) from  
   Suppliers shall be removed at the cost of the Principal Contractor.  
 
 
Notice Boards 
   The Principal Contractor is allowed to place a Notice Board on site. The design should be 
in accordance with   
   the EPWP type of Notice Board (refer EPWP Specification Document appended).  
 
Office Accommodation for Meeting Room 
The Principal Contractor must provide a workstation and storage area per SMME (Office 
base may be subdivided per SMME) 
 
Site Usage 
   The Contractors are not allowed to work outside the allowed working hours, as agreed 
with the Principal Agent.  
 
Features requiring special attention 
    
Site Maintenance 
During progress of the work and upon completion thereof, the Site of the Works shall be 
kept and left in a clean and orderly condition. The Contractor shall store materials and 
equipment for which he is responsible in an orderly manner and shall keep the Site free from 
debris and obstructions.  
 
 
Employment of un-skilled and semi-skilled workers in labour-intensive works 
  Requirements for the sourcing and engagement of labour  
 

(1) Unskilled and semi-skilled labour required for the execution of all labour-
intensive works shall be engaged strictly in accordance with prevailing 
legislation and SANS 1914-4, Participation of Targeted Enterprises and 
Targeted Labour (local resources)  
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(2) The rate of pay set for the EPWP shall not be less than the prevailing hourly 

wage rates as published by the Department of Labour (for Task Grade 1 – 
General Worker).  

 
"In accordance with the Code of Good Practice for Employment and Conditions of Work for 
Expanded Public Works Programmes (clause 10.4), the public body must set a rate of pay 
(task-rate) for workers to be employed on the labour-intensive projects.  
Clause 10.4 requires that the following should be considered when setting rates of pay for 
workers:  
10.4.1 The rate set should take into account wages paid for comparable unskilled work in 
the local area per sector, if necessary.  
10.4.2 The rate should be an appropriate wage to offer an incentive for work, to reward effort 
provided and to ensure a reasonable quality of work. It should not be more than the average 
local rate to ensure people are not recruited away from other employment and jobs with 
longer-term prospects.  
10.4.3 Men, women, youth, disabled persons and the aged must receive the same pay for 
work of equal value."  
 

(3) Tasks established by the Contractor must be such that:  
 
(a) the average worker completes 5 tasks per week in 40 hours or less; and  
(b) the weakest worker completes 5 tasks per week in 55 hours or less.  
 

(4) The Contractor must revise the time taken to complete a task whenever it is 
established that the time taken to complete a weekly task is not within the 
requirements of 1.1.3.  

 
(5) The Contractor shall, through all available community structures, inform the local 
community of the labour-intensive works and the employment opportunities presented 
thereby. Preference must be given to people with previous practical experience in 
construction and/or who come from households:  
 
(a) where the head of the household has less than a primary school education;  
(b) that have less than one full-time person earning an income;  
(c) where subsistence agriculture is the source of income;  
(d) those who are not in receipt of any social security pension income.  
 
(6) The Contractor must provide monthly statistics to the Client indicating the number of new 
jobs created through this contract. This statistic must be provided with each monthly 
payment certificate using Councils electronic prescribed format, which will be provided by 
the Project Manager of this project to the successful bidder. Failure to provide the required 
statistics Council may withhold payment.  
 
 Specific provisions pertaining to SANS 1914-4  
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Definition  
 
Targeted labour:  
 
Individuals, employed by the Contractor in the performance of the contract, who are defined 
as the target group in the contract and who permanently reside in the target area or who are 
recognized as being residents of the target area on the basis of identification and association 
with and recognition by the residents of the target area. 
 
Contract participation goals  
 
a) The Contractor shall engage targeted labour and targeted enterprises directly in the 

performance of the contract to the extent that the total monetary value of such 
engagements, exclusive of any value added tax or sales tax required by law, expressed 
as a percentage of the net amount, is not less than the contract participation goal 
provided for in the contract.  

 
b) The Contractor shall submit details of his plan to achieve the contract participation goal 

on the contract participation goal implementation form contained in annex B, within five 
working day of being instructed to do so. If no such instructions are given, these plans 
shall be submitted before the submission of the first claim for payment.  

 
c) The wages and allowances used to calculate the contract participation goal shall, with 

respect to both time-rated and task-rated workers, comprise all wages paid and any 
training allowance paid in respect of agreed training programmes.  

 
Terms and conditions for the engagement of targeted labour  
 
Further to the provisions of clause 3.3.2 of SANS 1914-4, written contracts shall be entered 
into with targeted labour.  
 
Variations to SANS 1914-4  
 
(aa) The definition for net amount shall be amended as follows:  
Financial value of the contract upon completion, exclusive of any value-added tax or sales 
tax which the law requires the employer to pay the Contractor.  
 
(bb) The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as 
women, youth and persons with disabilities and the number of days of formal training 
provided to targeted labour.  
 
(III) Training of targeted labour  
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(1) The Contractor shall provide all the necessary on-the-job training to 
targeted labour to enable such labour to master the basic work techniques 
required to undertake the work in accordance with the requirements of the 
contract in a manner that does not compromise worker health and safety. 

(2) The cost of the formal training of targeted labour, will be funded by the 
provisional sum allowed for in the Bills of Quantities.  

(3) The Contractor shall be responsible for scheduling the training of workers 
and shall take all reasonable steps to ensure that each beneficiary is 
provided with a minimum of six (6) days of formal training if he/she is 
employed for 3 months or less and a minimum of ten (10) days if he/she is 
employed for 4 months or more.  

(4) The Contractor shall do nothing to dissuade targeted labour from 
participating in training programmes.  

(5) An allowance equal to 100% of the task rate or daily rate shall be paid by 
the Contractor to workers who attend formal training, in terms of h (III) (4) 
above.  

(6) Proof of compliance with the requirements of h (III) (1) to h (III) (5) must be 
provided by the Contractor to the Employer prior to submission of the final 
payment certificate. 

 
Employment of Local Labour  
 
It is the intention that this Contract should make maximum use of the SMMEs and local 
labour force that is presently under-employed. To this end the Contractor shall limit the 
utilisation on the Contract of non-local employees to that of key personnel only and to 
employ and train local labour to the extent necessary for the execution and completion of 
this Contract.  
 
The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by 
the Bidder. The data stated on the above-mentioned form will be strictly monitored during 
the Contract period and any deviations therefrom shall be subject to the prior approval of 
the Engineer, which approval shall not be unreasonably withheld.  
The employment of casual labour will be done in co-operation with community leaders and 
local structures. The bidder shall ensure that all remuneration paid to employees is in line 
with the relevant sectorial determination in terms of the Basic Conditions of Employment 
Act, no 75 of 1997, as determined by the Department of Labour. 
 
 
The contractor shall also ensure that priority is given to unemployed people that fall within 
the following categories:  
 

a) Previously disadvantage groups 
b) Youth 
c) Women 
d) Special focus given to African people 
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e) Preference given to south African citizens before foreign nations (Only 
foreign nationals with South African citizenship should be appointed) 

 
 
 
Construction in restricted areas 
 
Working space is sometimes restricted. The construction method used in these restricted 
areas largely depends on the Contractor's Plant. Notwithstanding, measurement and 
payment will be strictly according to the specified cross-sections and dimensions 
irrespective of the method used, and the rates and prices bidded will be deemed to include 
full compensation for any difficulties encountered by the Contractor while working in 
restricted areas. No extra payment nor any claim for payment due to these difficulties will 
be considered. 
 
Sub-Contractors 
 
 
All matters pertaining to subcontractors (including Selected Subcontractors) and the work 
executed by them shall be dealt with directly between the Engineer and the Contractor in 
the context of all subcontract work being an integral part of the Works for which the 
Contractor is responsible.  
The Engineer will not liaise directly with any subcontractors nor will he issue instructions 
concerning the subcontract works directly to any subcontractor.  
All matters arising from the subcontract agreements shall be dealt with directly between the 
Contractor and the subcontractors and the Engineer will not become involved. 
 
 
Testing and Quality Control 
 

(i) Contractor to Engage Services of an Independent Laboratory  
 
Notwithstanding the requirements of the Specifications pertaining to testing and quality 
control, the Contractor shall engage the services of an approved independent laboratory to 
undertake all testing of materials, the results of which are specified in, or may reasonably 
be inferred from, the Contract. These results will be taken into consideration by the  Principal 
Agent in deciding whether the quality of materials utilised and workmanship achieved by the 
Contractor comply with the requirements of the Specifications. .  
The Contractor shall be responsible for arranging with the independent testing laboratory 
for the timeous carrying out of all such testing specified in the Contract, at not less than the 
frequencies and in the manner specified. The Contractor shall promptly provide the Principal 
Agent with copies of the results of all such testing carried out by the independent laboratory.  
For the purposes of this clause, an "independent laboratory" shall mean an "approved 
laboratory" which is not under the management or control of the Contractor and in which the 
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Contractor has no financial interest, nor which has any control or financial interest in the 
Contractor.  
 

(ii) Costs of Testing  
 

(a) Costs of Testing 
 
The costs of all testing carried out by the independent laboratory  shall be borne by the 
Contractor and shall be deemed to be included in the bided rates and prices for the 
respective items of work as listed in the Schedule of Quantities and which require testing in 
terms of the Specifications. No separate payments will be made by the Employer to the 
Contractor in respect of any testing carried out.  
 
Where, as a result of the consistency of the materials varying or as a result of failure to meet 
the required specifications for the work, it becomes necessary to carry out additional tests 
(e.g. re-tests on rectified work and/or replacement materials), the costs of such additional 
testing shall be for the Contractor’s account.  
 

(b) Additional Tests Required by the Principal Agent   
 
Additional testing required by the Principal Agent, shall be reimbursed to the Contractor 
against substitution of the Provisional Sum allowed therefore in the Schedule of Quantities; 
provided always that the costs of any such additional tests ordered by the Principal Agent, 
the results of which indicate that the quality of the materials utilised and/or the standard of 
workmanship achieved are/is not in accordance with the specifications, shall not be 
reimbursable to the Contractor.  
 
Access to property 
 
The Contractor shall organise the work to cause the least possible inconvenience to the 
public and to the property owners adjacent to or affected by the work, and except as 
hereunder provided, shall at all times provide and allow pedestrian and vehicular access to 
properties within or adjoining or affected by the area in which he is working. If, as a result of 
restricted road reserve widths and the nature of the work, the construction of bypasses is 
not feasible, construction shall be carried out under traffic conditions to provide access to 
erven and properties. Notwithstanding the foregoing, the Contractor may, with the prior 
approval of the Engineer (which approval shall not be unreasonably withheld), make 
arrangements with and obtain the acceptance of the occupiers of erven and properties to 
close off part of a street, road, footpath or entrance temporarily, provided that the Contractor 
duly notifies the occupiers of the intended closure and its probable duration, and reopens 
the route as punctually as possible. Where possible, such streets, roads, footpaths and 
entrances shall be made safe and reopened to traffic overnight. Such closure shall not 
absolve the Contractor from his obligations under the Contract to provide access at all times. 
Barricades, traffic signs, drums and other safety measures appropriate to the circumstances 
shall be provided by the Contractor to suit the specific conditions.  



 
 

54 

Stop Fraud, Theft and Corruption without Fear or Favour - Call our Hotline 0800 

160 999   Anytime 

 

 
Monthly statements and payment certificates 
 
The statement to be submitted by the Contractor at his own cost, strictly in accordance with 
the standard payment certificate prescribed by the Engineer, in digital electronic computer 
format. The Contractor shall, together with a copy of the digital electronic computer file of 
the statement, submit two (2) A4 size paper copies of the statement.  
For the purposes of the Engineer’s payment certificate, the Contractor shall subsequently 
be responsible, at his own cost, for making such adjustments to his statement as may be 
required by the Engineer for the purposes of accurately reflecting the actual quantities and 
amounts which the Engineer deems to be due and payable to the Contractor in the payment 
certificate.  
 
The Contractor shall, at his own cost, make the said adjustments to the statement and return 
it to the Engineer within three (3) normal workings days from the date on which the Engineer 
communicated to the Contractor the adjustments required. The Contractor shall submit to 
the Engineer five (5) sets of A4 size paper copies of such adjusted statement, together with 
a copy of the electronic digital computer file thereof. 
  
Any delay by the Contractor in making the said adjustments and submitting to the Engineer 
the requisite copies of the adjusted statement for the purposes of the Engineer’s payment 
certificate will be added to the times allowed to the Engineer in terms of Subclause 6.10.4 
of the Conditions of Contract to submit the signed payment certificate to the Employer and 
the Contractor. Any such delay will also be added to the period in which the Employer is 
required to make payment to the Contractor.  
 
Notices, signs, barricades and advertisements 
 
 
All notices, signs and barricades, as well as advertisements, may be used only if approved 
by the Engineer. The Contractor shall be responsible for their supply, erection, maintenance 
and ultimate removal and shall make provision for this in his bidded rates.  
The Engineer shall have the right to instruct the Contractor to move any sign, notice or 
advertisement to another position, or to remove it from the Site of the Works if in his opinion 
it is unsatisfactory, inconvenient or dangerous.  
 
Workmanship and quality control 
 
The onus to produce work that conforms in quality and accuracy of detail to the requirements 
of the Specifications and Drawings rests with the Contractor, and the Contractor shall, at his 
own expense, institute a quality control system and provide suitably qualified and 
experienced engineers, foremen, surveyors, materials technicians, other technicians and 
technical staff, together with all transport, instruments and equipment to ensure adequate 
supervision and positive control of the Works at all times.  
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The cost of supervision and process control, including testing carried out by the Contractor, 
will be deemed to be included in the rates bidded for the related items of work. The 
Contractor's attention is drawn to the provisions of the various Standardized Specifications 
regarding the minimum frequency of testing required. The Contractor shall, at his own 
discretion increase this frequency where necessary to ensure adequate control. On 
completion and submission of every part of the work to the Engineer for examination and 
measurement, the Contractor shall furnish the Engineer with the results of the relevant tests, 
measurements and levels to demonstrate the achievement of compliance with the 
Specifications 
 

Management 
 
Planning and Programming 
 
General  
 
 This clause describes the requirements for the preparation, submission, updating and 
revision of the   
 programme for the works. The requirements are in addition to or in expansion of the JBCC 
PBA clause [15.6]. 
 
 The programme shall be used by the Contractor to plan and execute the works. The 
programme shall also be  
 used by the Principal Agent to monitor progress and be the sole basis for the assessment 
of revisions of the  
 date for Practical Completion.  
 
 The programme shall be produced by the Contractor as follows: 
 

a) A programme for the totality of the works shall be submitted to the Principal Agent 
for acceptance. If the Principal Agent does not accept such programme, it shall be 
revised and amended until it is accepted by the Principal Agent. This programme will 
then be regarded as the baseline programme. 

 
b) This baseline programme shall be updated with actual progress on a monthly basis, 

or any more frequent basis as necessitated by construction events. The Contractor 
may submit to the principal for acceptance revisions to the baseline programme. 

 
c) Acceptance by the Principal Agent of any programme submitted by the Contractor 

does not make such programme a contract document, nor does it mandate that the 
works shall be constructed strictly in accordance therewith. The Contractor at all 
times remains responsible for the construction of the works. 

 
Submission of Programme 
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 Within 10 (Ten) working days of been given possession of the site, the Contractor shall 
submit to the Principal  
 Agent for his review and acceptance a programme for the whole of the works showing the 
order in which the  
 Contractor proposes to execute the works. This programme becomes the baseline 
programme upon  
 acceptance by the Principal Agent. The baseline programme shall have regard to the 
contract completion dates,  
 any other milestones and any restraints set out in the contract. Thereafter, if the actual 
progress does not   
 conform with the baseline programme, the Principal Agent is entitled to require the 
Contractor to submit a  
 revised programme showing the order of activities necessary to ensure completion of the 
works by the contract   
 completion dates. 
 
 The Contractor shall supply the Principal Agent with an electronic copy of each programme, 
together with a  
 print-out bar chart or tabular report in a pre-agreed format. All programmes shall be 
prepared and submitted  
 using Microsoft Project software. 
 
 Within 10 (Ten) working days of the Contractor submitting a programme complete with all 
the information  
 required by this clause to the Principal Agent for acceptance, the Principal Agent will accept 
the programme or  
 state reasons for not accepting the programme. If such reasons are given, the Contractor 
shall take account of  
 the reasons and resubmit the programme within 5 (five) working days. 
 
 If the Principal Agent fails to act the programme is deemed to be rejected. 
 
The programme shall at minimum contain: 
 

a) Time Scale (minimum): 
i. Days, where the period does not exceed three months. Weeks, where the 

project period exceeds three months. 
ii. Months, where the period does not exceed one year. 
iii. Years, where the project period exceeds one year. 

 
b) Tasks: Where phases or stages are anticipated, this shall be the highest level of 

division and all tasks related to the successful accomplishment of that phase of the 
area shall be grouped. 

Resources allocation and task dependency shall be indicated. 
c) Start and Finish Dates: All tasks shall have specific start and finish dates. 
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d) Critical Path: All tasks forming the programme line that will establish any delays in 
the overall Contract Period shall be clearly indicated and an indication of their 
sensitivity characteristics shall be provided. 

 
e) Progress Tracking: The Contractor shall be required to periodically indicate progress 

per task graphically and on a percentage basis. 
 

f) Non-working Time: All South African public holidays, weekends and the local 
traditional annual builder’s break shall be incorporated in the programme. 

 
No deviation from the approved sequence of construction shall be accepted without prior 
written approval. 
 
The programme shall not be in the form of a bar chart only but shall show clearly the 
anticipated quantities of work to be performed each month, together with the manner in 
which the listed plant is to be used, as well as the anticipated earnings for the various 
sections of work. 
 
The Contractor shall provide the Principal Agent with a method statement indicating the 
manner and sequence in which he intends to construct the works, for each work area (and 
SMME contractor), with the program. In the method statement the Contractor must address 
at minimum the following items: 
 

a) sequence of the works for the relevant works area. 
b) target dates for the tasks identified in sequence of the works for the relevant 

works area. 
c) materials requirements. 
d) construction plant to be used. 
e) services affecting construction; and 
f) any factors that could affect construction progress after commencement. 

 
The method statement must be approved by the Principal Agent before commencement of 
construction. In order to minimize the impact on traffic, pedestrians and business the 
Contractor shall be required to segment the works in such a manner that no portion of the 
works is more than one day ahead of the following position. These segments of the works 
shall be clearly defined in the Contractor’s method statement for each work area. 
 
If, during the progress of the work, the quantities of work performed per month fall below 
those shown on the program or if the sequence of operations is altered, or if the program is 
deviated from in any other way, the Contractor shall, within one week after being notified by 
the Principal Agent, submit a revised program. 
 
If the program is to be revised by reason of the Contractor falling behind his program, he 
shall produce a revised program showing the modifications to the original program 
necessary to ensure completion of the Works or any part thereof within the time for 
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completion. Any proposal to increase the rate of work must be accompanied by positive 
steps to increase production by providing more labour and plant on the Site, or by using the 
available labour and plant in a more efficient manner. 
 
Failure on the part of the Contractor to submit or to work according to the program or revised 
program shall be sufficient reason for the Employer to take steps as provided for in the 
Contract. 
 
The approval by the Principal Agent of any program shall have no contractual significance 
other than that the Principal Agent would be satisfied if the work is carried out in accordance 
to such program and that the Contractor undertakes to carry out the work in accordance 
with the program. It shall not limit the right of the Principal Agent to instruct the Contractor 
to vary the program should circumstances make this necessary. 
 
 
Default in submission of programme(s) 
 
 Should the Contractor fail to submit a programme for acceptance as the baseline 
programme or not update the   
 programme as described above; the Principal Agent shall be entitled to withhold 25% of the 
amount due to the  
 Contractor in interim payment certificates until the Contractor has complied with its 
obligations in this regard. 
 
 
 
Monthly Report 
 
 The Contractor shall report on a monthly basis on: 

a) Construction progress achieved, supported with an updated project programme, 
reasons for deviation from programme and plans to regain on lost time. 

b) Expenditures achieved on SMME contractor, supported by financial SMME account 
statement. 

c) Expanded Public Works Programme statistics. 
d) Test results for all works (including SMME contractors) completed during the 

months, with clear indication of areas to be reworked due to non-compliance to 
project specifications. 

e) Plant and equipment, clearly showing effective usage per day for the month, ie 
typically a usage percentage of the reporting period. 

f) Materials, including material on site, materials available from suppliers (i.e. the 
supplier has materials in stock for the project or will meet project demands), and 
quality of materials (compliance with issued specification, i.e. block colours and 
strength). 

g) Training achieved, including formal and informal training sessions. 
h) Cash flow projections, taking into account already expended values. 
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NOTA BENE: Failure on the part of the Contractor to submit any of the above reports on 
the 25th day of each month (or the previous workday for the applicable month) until the 
issue of the Certificate of Completion shall give effect to a penalty, which shall not be 
reversible. 
 
Security 
 
The Contractor shall be responsible to provide security on site(s) as he deems necessary. 
The Employer shall not be held responsible for any loss or damage(s) suffered by the 
Contractor, his plant, equipment, materials, subcontractors or employees as a result of a 
security incident of any nature. 
 
 
 
 
 
 


